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Unit Managers' Meeting

218 E-8 Borrow Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room

Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.
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The undersigned indicate by their signatures
minutes reflect the actual occurrences of th
Manage Meeting.

R ndall N. rekel, Unit Manager, RL

that these meeting
above dated Unit

Date: 101271^73
!

NOT PRESENT
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region

eng
%z<<
ager,

Date: ^^)// 2 / % (
epartment of Ecology

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

Date:fJ
redIII, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment I - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
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Attachment 1

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

Hanford Science Center, Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.

Agenda
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Approval of Past UMM Minutes

Status Action Items
-No open action items

Status Closure Activities
-Status of NOD Comments Response Table

New Business
-Open Discussion
-Unit Managers Meeting-

5 Set Next Meeting Date



Attachment 2

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

Hanford Science Center, Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The August 9, 1993, Unit Managers' Meeting Minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
-No Open Action Items

There was no discussion.

3. Status Closure Activities:
CX-` -Status NOD Comments (On Schedule).-n

;^. RL (R. N. Krekel) requested an update for the submittal date for
comments on the NOD response table for demolition sites closure plans.
RL (R. N. Krekel) recognized that since Ecology has assigned a new unit
manager for all the demolition sites, review of the NOD tables may be
delayed. Ecology (F. Ma) agreed that additional time would be required
to complete an internal Ecology review. Ecology (F. Ma) estimated that
transmittal of the reviewed NOD table for HPADS could be completed by
September 30, 1993.

WHC (F.A. Ruck) stated that, in order to keep a staggered timetable
between the demolition sites review cycle, Ecology could submit the Ash
Pit and the 218 E-8 Borrow Pit NOD comments two weeks after Ecology
submits the review of the HPADS NOD response table. Both RL
(R. N. Krekel) and Ecology (F. Ma) agreed that a staggered timetable
should be maintained between the three demolition sites review cycles.
Ecology (F. Ma) stated that the review of both the Ash Pit and 218 E-8
Borrow Pit NOD response tables will be completed (and transmitted to RL)
by October 14, 1993.

4. New business:
-Open discussion

WHC (D. M. Korematsu-Olund) asked if Ecology had any specific questions
pertaining to any of the demolition sites. Ecology (F. Ma) stated that
he preferred to write down any questions he had and then give those
questions to RL.



-Unit Managers Meetings-
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RL (R. N. Krekel) and WHC (F. A. Ruck) stated their views concerning the
roles and responsibilities of both RL and Ecology Unit Managers, and the
role of WHC as a RL contractor. WHC (F. A. Ruck) stated that RL and WHC
had previously given a similar presentation on the roles and
responsibilities of Unit Managers to past Ecology monitors. WHC
(F. A. Ruck) stated that he would take the responsibility to send a copy
of that presentation to the current Ecology monitor.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for October 12, 1993 8:00-
10:00 a.m. Richland, WA.
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Attachment 3

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

Hanford Science Center, Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.
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Attachment 4

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

Hanford Science Center, Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.

Action Items

Action Item # Description

09-07-93: No action items resulted from this meeting.
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J. M. Augustenborg
J. K. Bartz
R. E. Bolls
R. C. Brunke
R. M. Carosino
D. L. Duncan
D. M. Korematsu-Olund
K. E. Knox
R. N. Krekel
F. Ma
P. J. Mackey
R. D. Pierce
T. J. Powell
S. M. Price
M. R. Romsos
F. A. Ruck III
W. A. Skelly
J. J. Wallace
J. L. Waite
GHL/RCRA File

RL R3-80
GSSC A4-35
WHC N3-13
WHC H6-23
RL A4-52
EPA-Seattle HW-106
WHC H6-23
WHC H6-24
RL A5-15
Ecology-Kennewick
WHC 83-15
WHC N3-13
MACTEC R3-82
WHC H6-23
WHC N3-11
WHC H6-23
WHC H6-03
Ecology-Kennewick
WHC B2-35
WHC H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EDIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.
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